Hunters Point Radioloqgical Program Update

Hunters Point Naval Shipyard
BCT Meeting
April 25, 2013



Overview

Radiological Project Work Overview
— Current Project Map
— SS/SD Removal and Building Survey Update
Parcel C
Parcel E 500-Series
Buildings 253 and 211
Parcel D-1
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Parcel C - Phase |1

SS/SD Removals & Ship Berth Surveys

e Parcel C SS/SD line removal

e Phase Il - 7,868 of 14,305 linear feet of SS/SD lines and 16,035
cubic yards have been excavated

e Ship Berths:

» Began scanning surface of Berths 3, 4, and 5 to allow for
removal of asphalt cover

» Continued scanning of concrete surface at Berths 1 and 2



Parcel C Phase 1l Work Areas
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Parcel C Phase 1l Excavated Trench Units
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!'u 4
Scanning of access port in Bldg
253 ventilation system

Using man lift to access upper portion Collecting solid sample of filter
of paint booth exhaust system media found in ventilation system



Marking and collecting scan reading Loading debris into bin on the
during M&E Survey second floor of Bldg 211
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Using hi-lift fork lift to retrieve iacement of cibris into roll-off
debris bin n for disposa



Parcel E

Field Activities

Former Shack 79/80

— SU 2 — Elevated Cs-137 location was identified in systematic screening
samples. Characterization and remediation underway.

Building 707 Triangle Area

— Two elevated Cs-137 spots were identified during the definitive analysis
(21 day In Growth Results) of two survey units. Characterization and
remediation underway.



parcel C & E Buildings/Sites

FSS Report Status

Free-Released
Final

Draft

Internal Draft
(Data under review)
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Waiting for concurrence for .
Free-Release determination



Parcel D-1

hase 1 & 11

Former Building 383 Site
— Issued Final
Building 313, 313A, & 322 Sites
— Issued Final
Gun Mole Pier and South Pier
— Final South Pier FSS anticipated May 2013
— Draft Gun Mole Pier FSS anticipated June 2013
Phase | RACR
— Draft anticipated June 2013
Phase Il Execution Plan
— Draft anticipated May 2013




Comments, Questions, Concerns ???



